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REPORT TO THE MAYOR AND CITY COUNCIL

CHARTER
CITY

FROM:

David Gill, Parks and Recreation Director

DATE:

June 27, 2017

SUBJECT:

Update on the design of Terrill Park (CIP 59)

Background
In the FY17 budget there was $125,000 approved for the full design of Terrill Park. The park would
include an artificial turf field with flood lights, new parking and other park improvements. VHB from
Bedford NH was selected last winter to update the master plan for the park, coordinate the required
permits and create the necessary design plans for construction. The FY18 CIP has construction
beginning in FY19 and funded over three fiscal years for a total project cost of $3,925,000.
Terrill Park is in an ideal location for an improved park as it is centrally located within Concord and has
easy access from I93 and downtown Concord. The Park along with the new Greenway Trail and future
improvements at Kiwanis Riverfront Park/Arena will be a wonderful recreation corridor for the entire
community. This new recreation corridor will improve how we live, work and play.
Terrill Park encompasses 21 acres of land along the Merrimack River, mostly undeveloped and over all
in poor condition. The park is the home of Concord's only Dog Park, has a walkway along the
Merrimack River with great views of downtown Concord and the State House. The park has two parking
areas, the old snow dump area is used for parking by the users during the spring, summer and fall, the
upper parking lot is in very poor condition with partial pavement and reclaim. During the warmer
months there are several picnic tables available for residents to enjoy along the walking trail.
Working with VHB several goals were developed for Terrill Park:
Create a plan that encourages all ages of the community to enjoy the park.
Create our first artificial athletic field that is consistent with current and future needs of leagues.
Develop a park that will be a "Gateway" to the new recreation corridor along the Merrimack
River.
Connect with the new Merrimack River Greenway Trail.
Improve parking for park users.
Be consistent with prior plans for the park (2005 and 2009).
Improve the overall appearance and reputation of Terrill Park.
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Update on the Merrimack River Greenway Trail.
At the December 14, 2015 City Council Meeting, the City
Council appropriated the sum of $200,000, including $100,000
in grant funds from the Land and Water Conservation Fund
(LWCF) and $100,000 in private donations from the Friends of
the Merrimack River Greenway Trail to be used for the design
and construction of a portion of the Merrimack River Greenway
Trail Project (CIP 543). LWCF projects in New Hampshire are
administered by NH Department of Recreation and Economic
Development (NHDRED). This portion of the project will stand
alone as a recreational resource within Terrill Park as an
accessible viewing platform of the Merrimack River, an inlet
tributary, and downtown Concord. The platform will allow for
nature and wildlife observation/education.
Since the appropriation, the project has been proceeding
through the design and permitting process. The project consists
of 100 feet of 11’-3” wide boardwalk with an observation
bump-out and 160 feet of 10’ wide paved path. The Preliminary
Plans have been shared / reviewed with staff and final plans and
specifications are underway. A pre-permit application
coordination meeting was recently completed and permits
should be submitted within the next month. Typical NHDES
permit review time is about 75 days. The project is anticipated
to be advertised for construction during the winter with
construction occurring in 2018 and taking six to eight weeks to complete.

Close up of Terrill Park as it is today.
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New Terrill Park Master Plan
VHB and the Parks and Recreation Department staff presented an update to the Parks and Recreation
Advisory Committee at their February 2017 meeting. Several of the sport leagues where also at the
meeting. Highlights of the new concept include the following park amenities:
Multi-Purpose Artificial Athletic Field with flood lights
Support buildings (bathrooms, maintenance building and concessions area)
New larger Dog Park located near the middle parking lot
Two new parking lots, lower lot for 110 cars and middle lot 25 cars
Playground
Splash Pad
Workout stations along the river walk
The new plan also incorporates the future double right turn lane from old turnpike road onto
Manchester street (future CIP in Engineering Division)
The Parks and Recreation Advisory Committee voted to continue designing the plan as presented. The
users at the meeting supported the addition of an artificial field in Concord as it will allow them to start
practicing and even play games several months before the regular grass fields open, and later in the fall.
Several leagues indicated they would like to see several multipurpose artificial athletic fields built in the
community.
With the approval of the concept by RPAC, this spring VHB competed wet lands mapping and
conducted soil drillings to ensue the site would be able to support the approved concept. The new park
concept is below. RPAC again reviewed park plans at their July 2017 meeting and recommend moving
forward with final design, permitting, finalize construction costs and develop annual operating of
expenses. This fall VHB will be going back to the Parks and Recreation Advisory Committee to review
the different artificial turf options that are available for the new field.

Terrill Park Concept – July 2017
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Discussion
As part of the work scope VHB has also developed preliminary cost estimates for the new concept for
Terrill Park. We are currently recommending a two phase approach for the construction of the park.
Please note as the plans continue to be developed over the next several months, the cost estimates will
firm up. VHB working with staff will also help project annual operating costs of new park.
Phase 1: $2.4 to $2.9 million
Artificial Turf Field with lights (multi-sport field)
Fence around field with safety netting on each end
Maintenance/bathroom building
Press Box with score board
Bleachers for 140 spectators, room for additional portable bleaches
New 110 car parking lot
Relocated Dog Park within park
New middle parking lot for 25 cars
Phase 2: $700,000 - $1.3 million
Playground
Picnic Shelter
Splash Pad
Concession stand
Workout stations along the trail along the river
Over the next several months VHB along with staff will be presenting the plan for review and permitting
with both the City and the State agencies. It is anticipated final design documents along with required
permits will be finalized by spring 2018.

Aerial View of the new Terrill Park
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Comments on new Terrill Park Plan from social media sites (From Feb 2017)
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